
U.S. ENVIRONMENTAL PROTECTION AGENCY W^ \&\\C\ £x
POLLUTION REPORT

EPA Region 5 Records Ctr.

I. HEADING
HI

Date: March 21, 1998 278971

Subject: Custom Blended Oil Site

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5

To: K. Mould, U.S. EPA, OSWER, Washington D.C 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL 312-353-9176
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL 312-886-0747
B. Everettes, IEPA, Springfield, IL 217-782-3258
T. Prescott, IEPA, Springfield, IL 217-782-3258
Lt. Tansey, U.S. Coast Guard, District 2 703-235-4837

%il), U.S. FWS, Illinois 309-793-5804

POLREP: No. 6 - Fund Lead Removal (3/16/98 through 3/21/98)

II. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLlSIDNo.: ILD069503944 Start Date: 1/7/98
Stale Notification: IEPA Notified Completion Date: 5/15/98 Est.
Status of Action Memorandum: Signed (10/2/97)

ID. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

<M*» During this reporting period, die following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date, approximately
153,932 gallons of waste oil have been transported offoite to an EPA-approved disposal facility.

To date, approximately 134,280 gallons of waste water have been transported off-site to an EPA-approved
facility.

Disposal of solvent waste continued. To date, approximately 15,836 gallons have been pumped from drums
and tankers and transported to an EPA-approved facility.

Drums have been segregated and bulked according to their waste groups. Drums are being crushed and
disposed of as appropriate.

Non-hazardous debris is being disposed of and scrap metal is being recycled.

The crew continued disassembling piping rnroughout the site. In addition, insulation from the tanks is being
removed.

The START contractor continued air monitoring and site documentation activities.



\. NEXT STEPS

Continue transportation/disposal of waste oil
Continue transportation/disposal of waste water
Continue transportation/disposal of solvent
Continue disassembling piping
Continue removing exterior and insulation from tanks
Initiate decontamination and demobilization of Frac tanks and tanker trucks

VI. ISSUES

None

VH. ESTIMATED COSTS (THROUGH MARCH 20, 1998)

Used Remaining % Remaining

ERCS $261,660 $205,025 44%
START $ 20,000 $ 38,760 66%
EPA $ 19,695 $ 15,855 44%
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

Date: March 21, 1998

Subject: Custom Blended Oil Site

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5

To: K. Mould, U.S. EPA, OSWER, Washington D.C 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
D. Bruce. Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL 312-353-9J76
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL 312-886-0747
B. Everettes, IEPA, Springfield, IL 217-782-3258
T. Prescott, IEPA, Springfield, IL 217-782-3258
Lt. Tansey, U.S. Coast Guard, District 2 703-235-4837
U.S. FWS, Illinois 309-793-5804

POLREP: No. 6 - Fund Lead Removal (3/16/98 through 3/21/98)

H, BACKGROUND

Site ID No.:
CERCLIS ID No.:
State Notification:

B506
HD069503944
IEPA Notified

Delivery Order No.:
Start Date:
Completion Date:

5001-05-697
1/7/98
5/15/98 Est.

Status of Action Memorandum: Signed (10/2/97)


